
Site Name: Operational Period: I U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-25-2014 

I DAILY WORK ORDER 
Branch: Federal Division/ Response 

1mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: -
Continue to pump water on site as necessary depending on rainfall. - --- -
Continue development of profiles an~isposal of sludg~ liquids, ~nd solids. - - -
Start removal of water. oil, and sludge from the ASTs. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: t ERRS Response Manager 
Contract Number: 

... 
EP - 86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

--- ·-
Task Order: 062 Date: 11.25.2014 Time:1700 Date: 11.25.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: - - -- -
Response Manager 1 1 Pick -up Truck 2 2 

---- ·- --'-
Foreman 1 1 Generator 1 1 - -

Trash Pumps 3 3 
-- - --

Truck Driver 1 1 Air Mover Multiple Gas Monitor 0 0 
-- ~ 

Laborer 3 3 Frac Tank w Liner 1 1 
--- - 4,000 PSI Pressure 1 1 

+- .• Washer -
PERSONNEL OFF-SITE Open Top Roll Off 4 4 

-- --t-

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 
- ----- -- - ---

Transport and Disposal Coord 1 1 Skid Steer 1 1 
-- - --· 

Field Cost Accountant 1 1 Vacuum Boxes 10 10 
- - - -- -

10,000 lb Overhead Lift 1 1 - ----
Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- --

Crew continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the North Pond. Water 
rwas also pumped from the North Pond to the Sanitary Sewer. Crew continued cleaning of the work bay. Site prepared 
for the Thanksgiving Holiday. 

--
RM coordinated site activities with the Foreman. He completed the manifest for VB 25281 for Lonestar. He discussed 
site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice processing and 
new procure1!1e£1tS. RM d~mobilize~ . 

-~? ' -Date: 
osc Time: RM · r , _ , € Date: 12.2.2014 Time:930 

, <_ ~ ·-.. :(y~""'-" <:;.~, ~ 
I { ~ ,, 

/ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(l~fut for next DWO): 

Continue to remove water from the Middle Pond to the North Pond and t~e Nort~ Pont to the sanit~ry sewer. -

·-


	barcode: *9857731*
	barcodetext: 9857731


